testing in Phase II, there are a sufficient number of new carriers in Phase II who
will require initial testing (testing which will occur utilizing two different Operating
Support Systems (“OSS”)),” to make the simultaneous pursuit of carrier to carrier
testing in different MSAs impossible.

Below, each Phase is identified with the current Commission-mandated
completion date (Current End Date), as well as USWC’s Proposed End Date for the

respective Phase. The “total number of days” requested under this Petition is also

noted.
Phase Current End Date Proposed End Date | Length of Extension
for this Phase

I Mar. 31, 1998 July 17, 1998 108 days
I1 May 15, 1998 Aug. 14, 1998 91 days
II1 June 30, 1998 Sep. 21, 1998 83 days
IV Sep. 30, 1998 Nov. 2, 1998 33 days
\Y Dec. 31, 1998 Dec. 31, 1998 0

The above dates are correlated to the Commission’s current mandated time

line. If reconstructed to reflect actual deployment time after the presumed

availability of a performance-ready NPAC/SMS on May 11, 1998, the amount of
time USWC will have to complete LNP deplovment is considerably shorter than the
“length of extension” might otherwise suggest and considerably shorter than USWC

would have had under the Commission’s currently mandated schedule had Perot

* The OSS in Phoenix incorporates a legacy OSS from the old Mountain Bell
Telephone Company; the one in Seattle is a legacy of Pacific Northwest Bell
Telephone Company. See Mason Affidavit at § 6(c) and n.2.
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delivered a production-ready NPAC on December 15, 1997. The actual time

available for deployment, as well as the amount of days USWC proposes to

“compress” from the originally-approved deployment schedule is reflected below:

Phase End Date Proposed Original Days
Deployment Time | Deployment Time Compressed

I July 17, 1998 67 days 105 days 38 days

IT Aug. 14, 1998 28 days 45 days 17 days

II1 Sep. 21, 1998 38 days 46 days 8 days

v Nov. 2, 1998 42 days 92 days 50 days

A% Dec. 31, 1998 59 days 92 days 33 days

Viewed from this latter perspective, the “extension” USWC is requesting can

be represented as: Phase 1. 67 days; Phase 11, 28 days; Phase III; 38 days; Phase

IV, 42 days. This is certainly reasonable and does not represent an overly liberal

request. Indeed, given the amount of compression that has been done from the

originally-mandated deplovment schedule, it is clearly an aggressive schedule.

Furthermore, it is a schedule calculated to do minimum damage to other regions

and carriers in the United States.

For the above reasons, USWC requests an extension of time to deploy LNP

according to the above-outlined deployment schedule.

12




V. PROCEDURAL MATTER REGARDING REQUESTED EXTENSION

As is obvious from the above description of USWC’s deployment proposal, the
dates targeted for start and completion of each Phase are aggressive.” As a matter
of strict procedure, the current Petition for Extension of Time need only ask for an
extension with respect to Phase I. Under the existing rules, a Petition for
Extension of Time with respect to Phase II would not be required to be filed until 60
days before May 15th (or around March 15th). Similarly, a Petition would not be
required to be filed for Phase III until around April 30th; Phase IV around July
31st; and -- if USWC’s proposed schedule holds, no Petition would be necessary with
respect to Phase V.

It 1s possible that the Bureau may determine that it is only appropriate to
address the instant extension of time request with respect to Phase I. Obviously,
such an approach would require that all affected carriers file repeated Petitions for
Extension of Time as they get within 60 days of the completion dates currently
mandated with respect to subsequent Phases.

We believe that it makes sense for the Bureau to rule on USWC'’s Petition as
a whole, granting us the full spectrum of extensions reflected herein. Such would
certainly be more efficient than requiring additional Petition filings in the future.
However, should the Bureau take this approach, USWC would still expect to

retain the ability to file Petitions for Extension of Time in the event we were unable

* See the Mason Affidavit at § 13 for the start dates, as well as the end dates
reflected above.
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to complete any particular Phase by the date we outline above.” Furthermore, it is
a certainty, since the timeframes between Phases II through IV are all less than 60
days, that an extension petition filed with respect to a granted USWC timetable
could not be filed 60 days in advance. Thus, concomitantly with granting USWC’s
proposed timetable, the Bureau should waive the 60-day filing requirement at this
time, requiring that carriers file as soon as possible if they are going to be unable to
mect their represented (and granted) completion dates.

USWC believes that a “total package extension” would be the more efficient
procedure and urge the Bureau to give it serious consideration.

VII. CONCLUSION

Having shown good cause for the instant Petition for Extension of Time,
USWC respectfully requests that the Bureau expeditiously grant its request for
modification of the implementation dates for the deployment of LNP, Phases I, 11,
IIT and IV as detailed above.

Respectfully submitted,

U S WEST COMMUNICATIONS, INC.
I T

Kathryn Marie Krause

Suite 700

1020 19th Street, N.W.
Of Counsel, Washington, DC 20036
Dan L. Poole (303) 672-2859
March 2, 1998 Its Attorney

7 The start date associated with a Phase does not appear so material as the end
date. Thus, even if there were a slippage of start date, USWC would not consider it
necessary to file for an extension of time if the complete date were to be met.
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STATE OF COLORADO

COUNTY OF DENVER

AFFIDAVIT OF TIMOTHY E. MASON

I, Timothy E. Mason, first being duly sworn, hereby state that the following

information is true and correct to the best of my knowledge, information and belief.

1.

I submit the following information in support of the Petition for Extension of Time
filed by U S WEST Communications, Inc., ("USWC") on March 2, 1998, seeking
relief from the Federal Communications Commission ("FCC" or "Commission")
mandates involving the deployment of Long Term Number Portability ("LNP") by
incumbent local exchange carriers ("ILEC"), including USWC, according to a
phased-in process to conclude by December 31, 1998. USWC will be unable to
meet this requirement, in total. While the December 31, 1998 end-date will be met,
the time frames associated with the specific Phases will require adjustment. USWC
will be unable to meet the mandated completion dates for LNP deployment with
respect to Phases | though IV.

While USWC’s network will be technically capable of supporting service provider
portability by the end of February, 1998, the entrance of other local exchange
carriers ("LEC") (including competitive local exchange carriers ("CLEC")) into
USWC’s network via a reliable Number Portability Administration Center
("NPAC") Service Management System ("SMS") will be impossible according to
the currently-mandated schedule. The reasons for the current situation with the
NPAC/SMS are outlined more fully below and in the text of USWC'’s Petition.

Biographical Information

3.

By way of background biographical information, I am an employee of USWC and
have been so employed since 1981. Currently, I work in the Capacity Provisioning
department. My title is Director, Local Number Portability and Infrastructure
Availability Center. My current address is 700 W. Mineral, Room IA H12.13,
Littleton, Colorado. 80120.

The position of Director, Local Number Portability was specifically created for the
purpose of assuring compliance with the specifications of the Telecommunications
Act of 1996, and federal and state regulations. as well as the outcomes of
negotiations and arbitrations. as those activities relate to the implementation of
LNP. In my current position. | have overall responsibility at USWC for all



planning, engineering, process development, and implementation of LNP to ensure
compliance with the 1996 Act and all FCC mandates.

USWC Implementation of the Commission’s Mandate of Number Portability

5. Inthis Affidavit, I review USWC’s LNP Program Plan for complying with the
Commission’s mandates as they apply to LNP deployment. In the following
paragraphs I will:

e review the status of USWC’s Program Plan;
e review a modified Program Plan as necessitated by Perot Systems’ ("Perot")

inability to provide a production-ready NPAC and the subsequent selection of
Lockheed-Martin as the new NPAC provider.

Status of USWC’s Program Plan for Implementation of Number Portability

6. USWC'’s Program Plan is comprised of three Project Plans: Network, Operations
and Systems.

a. The Network phase of the project includes preparing the network infrastructure
(the switching and signaling components) for implementation of LNP. The
Network plan is fundamentally on schedule. Switch replacements, generic
updates, and feature enhancements necessary to complete the deployment of
LNP in the first three mandated MSAs (i.e., Minneapolis, Seattle, and Phoenix)
have taken place.! Similar activity is proceeding in the remaining MSA’s and
that activity is on schedule. The signaling network plan, as well, is on schedule.

b. The Operations phase consists of activities such as the development of Methods
and Procedures for service delivery and order processing both within USWC
and between USWC and other co-carriers. The Operations plan is on schedule,
with methods and procedures developed and tested for the implementation of
LNP. Training on these methods is scheduled to be done concurrently with the
implementation schedule of the MSA.

c. The Systems phase consists of (1) modifying the Operations Support Systems
("OSS") hardware and software to interface with the NPAC/SMS, and (2)
successfully testing the OSS interfaces with the NPAC/SMS. For the first part,

" Attached as Appendix A is an identification of the particular switches for which the USWC extension is
being requested. The Commussion should be advised that the list is “accurate” as of this filing, meaning
that it identifies those switches where LNP has been requested. It is possible that further requests will be
made.



updates/upgrades to U S WEST systems hardware and program software are
complete. The second part of the Systems plan is not on schedule, due to the
lack of access to a production-ready NPAC, the termination of Perot as the
NPAC/SMS provider, and the recent selection of Lockheed-Martin as the new
NPAC/SMS provider. As a result of the delayed delivery and acceptance of a
production-ready NPAC/SMS, interoperability testing is currently on hold. I
will detail the modified dates for interoperability testing later in this Affidavit.

Selection of Lockheed-Martin as the NPAC Vendor

7.  Inearly February, 1998, the Western Region LLC made its final assessment
regarding the ability of Perot to deliver a production quality NPAC/SMS on July 6,
1998 (the most recently proposed delivery date by Perot). On February 9, 1998, the
LLC voted to terminate its contract with Perot and to continue negotiations with
Lockheed-Martin. On February 13, 1998 the Western Region LLC selected
Lockheed-Martin as the Western Region NPAC/SMS provider and signed the
contract.

8. A Master Contract with Lockheed-Martin has now been executed. An addendum to
that contract requires a certified production-ready NPAC/SMS be available by May
11, 1998. To be production-ready. such an NPAC/SMS will need to do, at least, the

following:
e The software must have no material defects and some minor defects.

e Within 60 days of the contract signing date, a plan to achieve 25 transactions per
second must be completed.

Impact on USWC's Program Plan by the Change of Vendor

9. Perot’s failure to deliver a production-ready NPAC/SMS platform that was stable,
reliable, and functional is significant to USWC’s LNP deployment. The NPAC is
both the work center and the associated support systems that activate LNP between
any two different Service Providers within the region. When a telephone number is
moved from one Service Provider to another, the NPAC provides routing direction
to the Local Service Management System ("LSMS") of the Service Provider that
originally "owned" the number. This routing information is then passed to that
Service Provider's LNP Service Control Point ("SCP"), which directs calls to that
number to be re-routed to the new Service Provider’s network. The NPAC will
interface with each Western Region Service Provider’s Local SMS. In order for the

* Interoperability testing is the testing USWC needs to do with the NPAC for each of its three regional sets
of systems (Eastern, Central and Western). These are legacy systems from USWC’s three predecessor Bell
Operating Companies.
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total system to work, each Service Provider’s LSMS must interface cleanly and
efficiently with the NPAC/SMS. Thus, the NPAC/SMS is the "hub" system that
passes information between the Service Providers’ LSMS systems. If an LSMS
cannot communicate effectively with the NPAC/SMS, it will not be able to send or
receive data to or from other Service Provider Systems. Absent this capability,
LNP will not work between two Service Providers. Since each Service Provider is
responsible for procuring its own LSMS software, it is essential that each Service
Provider be able to test its LSMS software directly with the NPAC/SMS software
prior to live implementation, to ensure that it can send and receive LNP data.

10. As aresult of Perot’s failure to deliver, USWC has not been able to fully validate
the interactions/interoperability between its systems and the NPAC/SMS. While
numerous tests were performed within the Eastern region, none of USWC’s three
regional systems has been completely tested. This is significant because USWC has
three distinct sets of systems (Eastern, Central and Western - legacy systems from
its predecessor Bell Operating Companies) that need to be tested. Since each
system set is unique, USWC must conduct a full array of testing in each of its three
regions to ensure that interoperability results are at a satisfactory level before
proceeding to publicly roll out LNP in that region.

11. Because of the functionality of the NPAC/SMS, as described above, Carrier to
Carrier’ testing cannot begin until the delivery of a stable NPAC system that
conforms to the standards and requirements outlined by the industry.

12. Per the Lockheed-Martin contract proposal. the scheduled delivery and acceptance
date for the NPAC/SMS that meets the contractual conditions of the contract is
May 11, 1998. USWC has developed the following deployment plan based upon
the May 11, 1998 delivery date. If that date is not met, the dates outlined below
will need to be evaluated and most likely would slip out further into the future.

13. The following are the USWC proposed dates for each Phase of LNP deployment
going forward:

a. Interoperability Testing

o Eastern Region (Minneapolis): Starts 3/12/98; concludes 5/15/98
e Western Region (Seattle) & Central Region (Phoenix): Starts 4/13/98;
concludes 6/8/98

During this NPAC/SMS Interoperability Testing period, USWC will be able to access an
NPAC/SMS test platform serving all Western Region LLC members as well as all of the
LLC members from the Southeastern and West Coast Regions. Members of the three

> Carrier to Carrier testing includes LEC to CLEC. CLEC to LEC, LEC to LEC and CLEC to CLEC
testing.



regions will be conducting interoperability and certification tests between the Service
Providers and Lockheed-Martin’s NPAC/SMS. These are "closed system" tests, which
are a necessary predicate to certifying the NPAC/SMS prior to carrier-to-carrier testing.

Prior to the production-live date, Lockheed Martin is required to provide the Western
Region LLC with a production-ready NPAC/SMS platform which will serve only the
Western Region LLC members.

As is clear from the above proposal, USWC does not propose simultaneous
interoperability testing across all of its three regions. The specialized nature of the skills
necessary to oversee interoperability testing and the nature of USWC’s OSS render it
impossible to pursue simultaneous deployment of LNP with respect to interoperability
testing. Carrier to Carrier testing cannot begin within an MSA until the regional
interoperability testing for the USWC region serving that MSA has been successfully
completed, i.e., Carrier to Carrier testing cannot begin in the Seattle MSA until the
USWC Western region interoperability testing has completed. This disciplined
progression from step to step also precludes any opportunity to deploy two phases
simultaneously.

b. Carrier to Carrier Testing and Phased Deployment End Date

The following phases (which involve carrier to carrier testing) occur after the acceptance
and availability of a production-ready NPAC/SMS on May 11, 1998. The week between
May 11, 1998 and May 18, 1998 is reserved for returning the NPAC/SMS to a live
network-ready status (versus a test status).

Phase 1: Minneapolis MSA
Starts May 18, 1998; Completes July 17, 1998

Phase 2: Phoenix & Seattle MSAs
Starts July 18, 1998; Completes August 14, 1998

Phase 3: Denver & Portland MSAs
Starts August 15, 1998; Completes September 21, 1998°

Phase 4: Salt Lake City & Tucson MSAs
Starts September 22, 1998; Completes November 2, 1998

Phase 5: Albuquerque, Omaha & Tacoma MSAs
Starts November 3, 1998; Completes December 31, 1998

This new schedule still allows USWC to meet the Commission’s mandate to complete all
five phases by December 31, 1998. In addition, USWC plans to significantly reduce the

* This assumes no work stoppage that might affect LNP deployment in Phase I11.



time required to complete each Phase. The chart below compares the originally
scheduled timeframes for Phases 1 to 5 to the currently-planned timeframes.




Phase Original Deployment | New Deployment Time Deployment Days
Time Saved
105 days 67 days 45 days
45 days 28 days 17 days
I 46 days 38 days 8 days
v 92 days 42 days 50 days
92 days 59 days 33 days

14.

15.

16.

The Project Plan dates outlined above take into consideration that in each of the
cities where USWC must deploy LNP, there will be between one and eight co-
providers with whom tests must be conducted. The level of testing will vary, based
on whether or not USWC has already tested with that co-provider in another city.
For example, Minneapolis (Phase I), has eight co-providers with whom we must
test, all for the first time. AT&T is one of them. As USWC moves to Phase 11
(Phoenix and Seattle), it is assumed that AT&T will also be a co-provider in those
cities. While some additional testing with AT&T will be required given the
difference in the OSS systems in the three cities involved in Phases I and II (see
next paragraph), AT&T will not require "full testing" in Phase II. Other carriers,
however — those who did not participate in testing in Minneapolis — will require full
testing. This type of situation will occur in each new phase with respect to
recurring and new carriers: a carrier’s first site will need to be tested fully, with
subsequent sites requiring only abbreviated testing.

In Phases I through V. USWC will need to conduct a total of 47 carrier to carrier
testing situations. However, after Phase 1. only 18 of these will require full testing.
The remaining 29 will have undergone full testing in an earlier phase and will
require only abbreviated testing.

Furthermore, the above plan takes into consideration the additional certification and
interoperability testing that USWC must go through that other ILECs may not find
necessary as a result of the use of a single OSS. Phase I contains the Minneapolis
MSA, which is served by systems in USWC's Eastern Region. Phase II contains 2
MSA’s, both served by different OSSs: Phoenix is served by systems in USWC’s
Central Region and Seattle is served by systems in its Western Region. This adds
significant complexity into USWC's LNP implementation program, specifically the
Systems plan.

Conclusion

From the inception of the service agreements between the Western Region LLC and
Perot through the present time. USWC has stood ready to work with the designated




17.

vendor to do whatever was necessary to assure the on-schedule development and
delivery of a production-ready NPAC/SMS software, to test that software against
LSMS software, and to cooperate with fellow Service Providers in the LLC to meet
the critical dates necessary to implement LNP in the FCC-mandated timeframes.
USWC and the other members of the Western Region LLC vigilantly monitored
Perot’s performance and when that performance was clearly in jeopardy chose to
change NPAC/SMS vendors.

In conclusion, the deployment of LNP is very complicated and impacts many of
USWC'’s systems, network elements and processes. Phased implementation will
ensure the successful implementation of LNP - Service Provider Portability in a
timely manner, while maintaining the integrity, reliability and functionality of our
telecommunications network.
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Timothy E. Mason
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Witness my hand and official seal.
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Notary Public
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Planning Draft of Seattie MSA LNP Switches

Tes“ng: Porting :::fam:; ‘Vendor In

S Typ Priori Ready Ready |.ompany service
T City Location Name CLLI e ty Notes Date = Date |[testdate Date
W Seattle  SEATTLE EAST TOPS STTLWAO0355T D200 2 TOPS - 1/26/98]  3/16/98] B
W Seattle [SEATTLE MAIN 'STTLWA061G D172 | Z[FOA/TDMfTO 1/26/6@[ 3/16/98]  1/5/98| 6/20/97

W [Seattle SEATTLE EAST ATDM .STTLWA0302T+4ESS 2)FOA/Q11 RTR| 1/26/98] 3/16/98|  1/5/98 9/19/97
w Seattle ‘SEA'ITLE MAIN A LATA STTLEWAO6C IDZOOI 2 }LATA TOM | 1/26/98] 3/16/98]

W [Seattle BELLEVUE-SHERWOO |BLLVWASHCG! 1AES | 3 FOA . 1/26/98]  3/16/98]  1/5/98| 10/23/97
W Seattle  SEATTLEATWATER  STTLWAO5CG 1AES 3 j | 316/98
W Seattle  BELLEVUE GLENCOUR BLVWWAGLD 5ESS 3 A - 3/16/98
W Seattle  ELLEVUE SHERWOOD BLVWWASHR ORM 2 3/16/98
W Seattle  SEATTLE MAIN STTLWAO6DS 5ESS 3 3/16/98
W Seattle ~  SEATTLE EAST ISDN STTLWAO3RS ORM 2 i 3/16/98
W Seattle  TTLE DUWAMISH ISDN STTLWADURS! ORM . 2 | 3ne/e8)
W Seattle SEATTLE WEST' STTLWAWER jORMi* 2| i ' 3/16/98| -
W Seattle  SEATTLEMAINCG3  STTLWAOBCG 1AES 3:911 RTR | 1/26/98) 3698y |
W Seatle  SEATTLE ELLIOTT  STTLWAELDS 5ESS 3/FOA | 1/26/98  3/16/98]  1/5/98| 11/14/97
W Seattle KENT OBRIEN KENTWAOBR |ORM | 2 | 3/16/98
W Seattle RENTON RNTNWAO1RS ORM | 2, 3/16/98
W Seattle  ATTLE EMERSON ISDN STTLWAO4RS ORM 2 IEE: . i
W Seattle  ATTLE ATWATER ISDN STTLWAO5RS |ORM 2| 3e@8
W Seatle |  SEATTLE CHERRY |[STTLWACHRS|ORM | 2| IRTACTE I
W 'Seattie KENT O'BRIEN _ | KENTWAOBD |5ESS 3 3/16/98
W |Seatle | SEATTLE MAIN DSO | STTLWAOGDS |D100 3 D
W Seatfie |ELLEVUE GLENCOURT |BLLVWAGLRS DRLC 2] . 3308 |
W |Seattle | ELLEVUE GLENCOURT | BLLVWAGLRS|DRLC 2 ~ 3/30/98 -
W Seatle | SEATTLE EAST|STTLWAO3RS |DRS 2l N 33098 )
W |Seattle SEC PAC BANK|STTLWAFARS |DRS 2 ~ 3/30/98
W Seattle  |SEATTLE MAIN DS6  |STTLWAO06DS |D100 3 -  330m8|
W Seattle | TTLE MAIN CGO (RPL) STTLWAO6CG | 1AES 3|RPLbyDS6 | - 3/3098]
W 'Seattle | SEATTLE CHERRY  |STTLWACH43 |1AES 2 3/30/98
W Seatle  |SEATTLE CAMPUS | STTLWACADS|5ESS 3 3/30/98]
W [Seatie |AUBURN _ __|AUBNWAOIDS|5ESS| 3 3098}
M gea_'t!ls,,, | ___ BLACK DIAMOND BDMDWAO1R [RSM 2 3/30/98
W Seattle ENUMCLAW ENMCWAO1R |[RSM | 2| | 3/30/98]
W [Seattle  |SEATTLE DUWAMISH |STTLWADUC [1AES 3 3/30/98
W [Seattle  |KENT MERIDIAN 'KENTWAMED |SESS 3 3/30/98]
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Planning Draft of Seattie MSA LNP Switches

TeSting Porﬁng :::Sam:r'a }Vendor In
S Typ Priori Ready Ready company |Service
T City Location Name CLLI e ty Notes Date = Date |testdate |Date
W Seatte  SEATTLE EAST STTLWAO03CG 1AES 3 413/98)
W 'Seatte  RENTON RNTNWAO1DS|SESS| 2 1 4/13/98]
W Seattle  (NEW) MAPLE VALLEY MPVYWAMVR 50R | 2/RPL-2BESS . 4/13/98
W Seattle  SEATTLE EMERSON  STTLWAO4CG |1AES' 2 4/13/98)
W Seattle ~ SEATTLE LAKEVIEW  STTLWALADS [5ESS. 2 ! 4/13/98
W Seatle  SEATTLE SUNSET  STTLWASUDS|SESS| 2 ; | an3es|
W Seatle =~ TACOMA WAVERLY 7 TACMWAWVD '5ESS 2 12/1/98' . 4/13/98
W Seattle FEDERAL WAY FDWYWA10R 50R 2 ' 4/13/98
W Seattle  SEATTLE WEST STTLWAWE93 1AES 3 ~ 413/98
W Seattle  KENT ULRICH 'KENTWAO1DS 5ESS 2 | 4/13/98) )
W Seattte ~ MERCER ISLAND MRISWA01DS '5ESS 2 | 4n38]
W Seattte  DES MOINES TAYLOR DESMWAQ1D 5ESS 3 'g | 4113/98
W Seattle  SEATTLE PARKWAY  STTLWAPADS 5ESS 2 | 4/13/98
W Seattle  SEATTLE MAINACD  STTLWA06DS 5ESS 2 ; . 4n3es]
W Seattle  ISSAQUAH ISQHWAEXDS 5ESS 3 [ . 4/13/98
W Seattle  FEDERAL WAY FDWYWAAQ1 5ESS 0 TACOMA | . 4/13/98
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Sheet2

! Porting
ST City Location Name CLL! Ready Date
MN IMinneapolis__IMINNEAPOLIS DTWN OSPS MPLSMNDT1GT 7/6/98
MN IMinneapolis IMINNEAPOLIS DTWN CG2 . MPLSMNDT12T! 7/6/98
MN Minneapolis  IMINNEAPOLIS BEARD | MPLSMNBES2E| 7/6/98
MN Minneapolis |ORCHARD __GLVYMNORDSO! 7/6/98
MN IMinneapolis ST PAUL MIDWAY STPLMNMIB4E 7/6/98
MN Minneapolis  RICE ST SHVWMNRIDSO! 7/6/98
MN Minneapolis ST PAUL MARKET STPLMNMK29G 7/6/98
MN IMinneapolis CLEVELAND ISDN| NWBTMNCLRSA| 7/6/98
MN 'Minneapolis IBROOKLYN CENTER . BRCTMNBCS6G 7/6/98
MN 'Minneapolis :MINNEAPOLIS CENTRAL __MPLSMNGET78E; 7/6/98
MN 'Minneapolis ‘BURNSVILLE | BRVLMNBUB9SG! 7/6/98
MN IMinneapolis  GLEN PRAIRIE EDPRMNGPDSO0 7/6/98
MN Minneapolis SHAKOPEE SHKPMNSHRS1 . 7/6/98
MN  Minneapolis iIFORT SNELLING T MPLSMNFS?ZGT 7/6/98
MN  [Minneapolis BLTN CEDAR ISDN! BLTNMNCERSO! 7/6/98
MN  'Minneapolis WAYZATA WYZTMNWADSO! 7/6/98
MN  Minneapolis ~ ROCKFORD' RCFRMNRORS4: 7/6/98
MN  ‘Minneapolis HOPKINS HPKNMNHODSO! 7/6/_9&
MN __ Minneapolis  MINNEAPOLIS PILLSBURY _ MPLSMNPIS2E 7/6/98
MN  Minneapolis ANOKA ANOKMNANDSO 7/13/98
MN  Minneapolis MINNEAPOLIS 24TH AVE MPLSMNTF72E 7/13/98
MN  Minneapolis EAGAN-LEXINGTON EAGNMNLB45G 7/13/98
MN  Minneapolis STPL-LEX NM AIR EAGNMNZNRSA 7/13/98|
MN  Minneapolis STPL-LEX R1__EAGNMNZKRSA 7/13/98
MN  Minneapolis STPL-LEXR2 EAGNMNRFRSA.  7/13/98
MN  Minneapolis STPL-LEXR3 EAGNMNRDRSA 7/13/98
MN  'Minneapolis STPL-LEX R4 EAGNMNRCRSA 7/13/98
MN  Minneapolis STPL-LEX R5 EAGNMNRARSA 7/13/98
MN  Minneapolis STPL-LEXRSCI EAGNMNBRS1  7/13/98
MN ‘Minneapolis BLOOMINGTON NORMANDAL  BLTNMNNOB3E 7/13/98
MN  Minneapolis ~MINNEAPOLIS SOUTH - BLTNMNSODSO0 7/13/98
MN  Minneapolis  MINNEAPOLIS 66TH ST RCFDMN66DS0: 7/13/98
MN Minneapolis ST PAUL MARKET ~ STPLMNMKDS4 7/13/98
MN  Minneapolis ST PAUL HUMBOLT  STPLMNHBRS1 7/13/98
MN  Minneapolis ST PAUL MIDWAY ~ STPLMNMIRST 7/13/98
MN  Minneapolis ST PAUL BEECH ~ STPLMNBEDSO! 7/13/98
MN  Minneapolis ST PAUL 3MISDN  STPLMNBERSC 7/13/98
MN  Minneapolis MINNEAPOLIS DTWN CG3 ~ MPLSMNDT62G _ 7/13/98
MN  Minneapolis BLAINE ISDN  BLANMNBLRSA 7/13/98
MN  Minneapolis NORMANDALE ISDN BLTNMNMORSA 7/13/98)
MN  Minneapolis BROOKLYN CENTER ISDN BRCTMNBCRSO 7/13/98
MN  Minneapolis HONEYWELL DOUGLAS GLVYMNDORSA 7/13/98
MN  Minneapolis MPLS ORCHARD ISDN GLVYMNORRSA'  7/13/98
MN  Minneapolis MPLS 7TH AVE MPLSMNO7RSA  7/13/98
MN  Minneapolis MPLS CENTRAL ISDN MPLSMNGERSA  7/13/98
MN  Minneapolis ST. PAUL MARKET STPLMNMKRSO  7/13/98
MN  Minneapolis BLOOMINGTON CEDAR  BLTNMNCERSA 7/13/98
MN  Minneapolis BRYANT ISDN MPLSMNBBRS1  7/13/98




Sheet2
[MN~ 'Minneapolis 24TH ISDN __ MPLSMNTFEST. 7/13/98
MN  |Minneapolis BEARD ISDN| MPLSMNBERS1 7/113/98
MN IMinneapolis FRANKLIN ISDN!| MPLSMNFRRS1! 7/13/98
MN  'Minneapolis MINNEAPOLIS HONEYWELL MPLSMNASRSA! 7/13/98
MN  [Minneapolis ST LOUIS PARK ISDN  SLSPMNZARSA 7/13/98
MN |Minneapolis FRANKLIN ACD: MPLSMNFRRSA | 7/13/98
MN 'Minneapolis EDEN PRAIRIE | EDPRMNEP94G 7/13/98
MN Minneapolis  {MINNEAPOLIS BRYANT MPLSMNBBS2E | 7/13/98
MN IMinneapolis ST PAUL CLEVELAND NWBTMNCLE3E 7/13/98
MN Minneapolis  MINNEAPOLIS FRANKLIN . MPLSMNFRS87E 7/20/98
MN  iMinneapolis MINNEAPOLIS FERNBROOK  PLMOMNFESSE 7/20/98
MN |Minneapolis . STILLWATER L . STWRMNSTDSO 7/20/98
MN  [Minneapolis 'ELK RIVER B EKRVMNERDSO,  7/20/98
MN  IMinneapolis MAPLEWOOD - MPWDMNMADSO0| 7/20/98
MN IMinneapolis ___ AFTON AFTNMNAFRS4 7/20/98
MN  [Minneapolis EAGAN. EAGNMNLBRSA! 7/20/98
MN  [Minneapolis ST PAUL BEECH,STPLMNBERSA 7/20/98
MN  Minneapolis  COTTAGE GROVE CHEMOLI CTGVMNCBRS3 7/20/98
MN  [Minneapolis  MAPLEWOOD 3M CAMPUS' MPWDMNZHRSA _ 7/20/98
MN  Minneapolis OAKDALE WSPLMNWSDS0 7/20/98
MN  Minneapolis MINNEAPOLIS DT CGH1 MPLSMNDT34E 7/20/98
MN  Minneapolis CRYSTAL ~___ CRYSMNCRDSO.  7/20/98
MN  'Minneapolis ~ PLYMOUTH__ PLMOMNCRSA 7/20/98
MN  Minneapolis FERNBROOK ISDN PLMOMNFERS1. 7/20/98
MN  Minneapolis COON RAPIDS __CNRPMNNDDSO0 7/20/98
MN  Minneapolis SODERVILLE SDVLMNSORS1 7/20/98
MN  Minneapolis CAMBRIDGE = CBRMNCARS6 7/20/98|
MN ‘Minneapolis OAK GROVE OKGVMNOGRS7  7/20/98
MN  Minneapolis ST PAUL PARK ROW NSPLMNPRDSO  7/20/98
MN  Minneapolis WHITE BEAR LAKE  WBLKMNWBDSO  7/20/98
MN  Minneapolis MINNEAPOLIS DT CGO MPLSMNDT37E  7/20/98
MN Minneapolis  MINNEAPOLIS 7TH AVE MPLSMNO737E 7/20/98
MN ‘Minneapolis ST PAUL EMERSON STPLMNEMDSO 7/20/98
MN  Minneapolis MAPLEWOOD MAIN MPWDMNMAT3E  7/20/98
MN ‘Minneapoiis ST PAUL FRONT _ VSTPLMNHB48E ~7/20/98
MN  Minneapolis COTTAGE GROVE - CTGVMNCG45G  7/20/98
MN  Minneapolis MINNEAPOLIS FRIDLEY ~ FRDLMNFRDSO.  7/20/98
MN ‘Minneapolis BLAINE MPLSMNBLRS1  7/20/98
MN Minneapolis BLOOMINGTON CEDAR BLTNMNCEBSE  7/20/98
MN ‘Minneapolis EXCELSIOR - EXCLMNEX47G 7/20/98
MN ‘Minneapolis BUFFALO BFLOMNBURS6:  7/20/98
MN  Minneapolis HAMEL HAMLMNHBRS4  7/20/98
MN ‘Minneapolis NAVARRE NVRRMNNARS4  7/20/98
MN Minneapolis HANOVER HNVRMNHBRS4 7/20/98
MN Minneapolis FOREST LAKE FRLKMNFLDSO:  7/20/98
MN Minneapolis  MINNEAPOLIS PENN AVE MPLSMNPEDS1 7/20/98
AZ _Phoenix CHANDLER WEST CHNDAZWEDSO.  7/27/98
AZ _Phoenix 'MESA GILBERT MESAAZGIDSO  7/27/98
AZ Phoenix MESA MAIN MESAAZMADSO 7/27/98
AZ "Phoenix PHNX CACTUS PHNXAZCADSO 7/27/98
AZ  Phoenix 'PHOENIX EAST PHNXAZEADSO 7/27/98
AZ Phoenix PHNX GREENWAY PHNXAZGRDSO 7/27/98

Page 4



Sheet2

AZ __ IPhoenix PHNX LAVEEN PHNXAZLVDSO __ 7/27/98
AZ |Phoenix 'PHNX MAIN DS1 PHNXAZMADS1 7/27/98
AZ [Phoenix a PHNX NORTH ISDN = PHNXAZNORSO| 7127/98
AZ TPhoenix IPHNX MAIN PHNXAZMADS4 | 7/27/98
AZ  |Phoenix [PHNX NORTHEAST PHNXAZNEDSO: 7127198
AZ Phoenix 'PHNX NORTH PHNXAZNODS1 | 7/27/98
AZ Phoenix ~ SUNNYSLOPE DUNLAP i PHNXAZ93RS1 7/27/98
AZ |Phoenix PHOENIX EAST | PHNXAZEARS1 7/27/98
AZ iPhoenix PHNX NORTHWEST ISDN | PHNXAZNWRS1 7/27/98
AZ |Phoenix PHNX WEST ISDN PHNXAZWERS 7/27/98
AZ 'Phoenix PHNX NORTH PHNXAZNODS3 7/27/98
AZ ‘Phoenix PHOENIX NORTHWEST  PHNXAZNWCGO' 7127/98
AZ i Phoenix _[PHOENIX PEORIA PHNXAZPRCGO 7/27/98
AZ :Phoenix ~ PHOENIX SOUTHEAST PHNXAZSECGO 7/27/98
AZ  Phoenix  PHOENIX SOUTH PHNXAZSOCGO 7/27/98
IAZ  Phoenix PHOENIX SUNNYSLOPE PHNXAZSYCGO| 7/127/98|
AZ  Phoenix  PHOENIXWEST PHNXAZWECGO' 7/27/98
AZ ‘Phoenix SCOTTSDALE MAIN SCDLAZMADSO0 7/27/98
AZ Phoenix SCOTTSDALE THUNDERBIRD ~ SCDLAZTHDSO 7/27/98
AZ  Phoenix  TEMPE MAIN TEMPAZMADSO 7/27/98
AZ  Phoenix  PHNX MA LATA TDM PHNXAZMAO1T' 7/27/98
AZ  Phoenix  PHNXMA LATA TDM _ PHNXAZMAO4T 7/27/98
AZ  Phoenix  TEMPE MCCLINTOCK ~ TEMPAZMCCGO 7/27/98
AZ Phoenix TEMPE MCCLINTOCK TEMPAZMCDS0 7/27/98
AZ Phoenix 'BEARDSLEY ~ BRDSAZMADSO! 8/3/98
AZ ‘Phoenix , CIRCLE CITY  CRCYAZMARS" ~8/3/98
AZ 'Phoenix CHANDLER MAIN ~ CHNDAZMADSO ~ 8/3/98
AZ Phoenix OCOTILLO  CHNDAZRSRS1 8/3/98
AZ “Phoenix , GALVESTON  CHNDAZSLRS1 8/3/98
AZ Phoenix CHANDLER SOUTH CHNDAZSODS0 8/3/98
AZ Phoenix DEER VALLEY DRVYAZNODSO  8/3/98
AZ ‘Phoenix NEW RIVER NWRVAZMARS1  8/3/98
AZ "Phoenix ' WICKENBURG WCBGAZMARS1  8/3/98
AZ _Phoenix 'GLENDALE GLDLAZMACGO 8/3/98
AZ  Phoenix HIGLEY HGLYAZMADSO,  8/3/98
AZ ‘Phoenix 'HIGLEY QUEEN CREEK HGLYAZQCDSO:  8/3/98
AZ ‘Phoenix BETHANY WEST PHNXAZBWDSO - 8/3/98
AZ ‘Phoenix LITCHFIELD PARK  LTPKAZMARS1  8/3/98
AZ 'Phoenix TOLLESON  TLSNAZMARS1 8/3/98
AZ ‘Phoenix WHITE TANKS ~ WHTKAZMARS2. 8/3/98
AZ 'Phoenix 'PHOENIX MARYVALE PHNXAZMYCGO  8/3/98
AZ ‘Phoenix PHNX NORTH ACD PHNXAZNODS2 8/3/98
AZ 'Phoenix 'PHNX PECOS PHNXAZPPDSO 8/3/98
AZ "Phoenix PHOENIX PINNACLE PEAK PRVYAZPPDSO 8/3/98
AZ "Phoenix SCOTTSDALE SHEA SCDLAZSHDSO 8/3/98
AZ ‘Phoenix CAVE CREEK  CVCKAZMARS1 8/3/98
AZ 'Phoenix RIO VERDE  FTMDAZNORS1 8/3/98
AZ Phoenix SUPERSTITION MAIN SPRSAZMACGO 8/3/98
AZ 'Phoenix 'SUNRISE AGFIAZSRDS0 8/3/98
AZ 'Phoenix SUPERSTITION WEST SPRSAZWECGO 8/3/98
AZ ‘Phoenix CORONADO CRNDAZMADS1 8/3/98
AZ "Phoenix CASA GRANDE CSGRAZMADS1 8/3/98
AZ ‘Phoenix ARIZONA CITY  AZCYAZO3RS1 8/3/98
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AZ _ |Phoenix COOLIDGE __CLDGAZMARS1 8/3/98
AZ  [Phoenix ELOY  ELOYAZO1RS1| 8/3/98
AZ  Phoenix FLORENCE __ FLRNAZMARS1' B/3/98
AZ  [Phoenix MARICOPA = MRCPAZMARS!1 8/3/98
AZ i Phoenix STANFIELD ' STFDAZMARS1 8/3/98
AZ  Phoenix FORT MCDOWELL FTMDAZMADS0 8/3/98
AZ  Phoenix 'GDYR-COLDWATER . GDYRAZCWDSO, 8/3/98
AZ  IPhoenix - BUCKEYE  BCKYAZMARS1 8/3/98
AZ  [Phoenix WINTERSBURG  WNBGAZ01RS1 8/3/98
AZ  Phoenix 'PHNX FOOTHILL PHNXAZ81DS0 8/3/98
AZ  "Phoenix PHOENIX MIDRIVERS PHNXAZMRCGO| 8/3/98
AZ  Phoenix SAN MANUEL DS0 SNMNAZMADSO' 8/3/98
AZ  [Phoenix DUDLEYVILLE | DDVLAZMARS1 8/3/98
[AZ  IPhoenix HAYDEN ~ HYDNAZMARS1] 8/3/98
AZ  Phoenix KEARNY  KRNYAZMARS1 8/3/98
AZ  Phoenix MAMMOTH  MMTHAZMARS1 8/3/98
AZ  'Phoenix ORACLE  ORCLAZMARS1 8/3/98
AZ  Phoenix  SUPERSTITION EAST ~ SPRSAZEADSO 8/3/98
AZ  IPhoenix - SUPERIOR _ SPRRAZMARS1 8/3/98
AZ  Phoenix WHITLOW WHTLAZMADSO' 8/3/98
WA  Seattle 'SEATTLE EAST TOPS STTLWAQ355T'  8/10/98
WA  Seatte SEATTLE MAIN _ STTLWAO061GT 8/10/98
WA  Seaftle  SEATTLE EASTATDM STTLWAO0302T|  8/10/98
WA  Seatte =~ SEATTLEMAINALATATOM  STTLWAO6CST  8/10/98
WA  Seattle ~  BELLEVUE-SHERWOOD - BLLVWASHCGO'  8/10/98
WA  Seattle 'SEATTLE ATWATER ~ STTLWAO5CGO  8/10/98
WA Seattle 'BELLEVUE GLENCOURT BLVWWAGLDSO  8/10/98
WA  Seatte BELLEVUE SHERWOOD BLLVWASHRSO 8/10/98
WA  Seattle SEATTLE MAIN ~ STTLWAO06DS4  8/10/98
WA  Seattle SEATTLE EASTISDN  STTLWAO3RS1  8/10/98
WA  Seattle SEATTLE DUWAMISH ISDN  STTLWADURSO  8/10/98
WA  Seattle SEATTLE WEST STTLWAWERSO  8/10/98
WA  Seattle SEATTLE MAIN CG3 STTLWAO6CG3.  8/10/98|
WA  Seattle ~  SEATTLE ELLIOTT ~ STTLWAELDSO!  8/10/98
WA  Seattle KENT OBRIEN KENTWAOBRSO!  8/10/98
WA Seattle RENTON RNTNWAQ1RSO  8/10/98
WA  Seattle SEATTLE EMERSON ISDN  STTLWAO4RSO  8/10/98
WA  Seattle SEATTLE ATWATER ISDN  STTLWAO5RSO'  8/10/98
WA  Seattle _ SEATTLE CHERRY STTLWACHRSO  8/10/98
WA  Seattle 'KENT O'BRIEN KENTWAOBDSO  8/10/98
WA  Seattle 'SEATTLE MAIN DSO STTLWAOGDSO 8/10/98
WA  Seattle BELLEVUE GLENCOURT  BLLVWAGLRS3 ~ 8/10/98
WA  Seattle BELLEVUE GLENCOURT BLLVWAGLRSO  8/10/98
WA  Seattie BELLEVUE GLENCOURT BLLVWAGLRS1  8/10/98
WA  Seattle SEATTLE EAST STTLWAO3RSO  8/10/98
WA  Seatte SEC PAC BANK  STTLWAFARS1  8/10/98
WA  Seattle SEATTLE MAIN DS6 STTLWAO6DS6 ' 8/10/98
WA  Seattle ~ SEATTLE MAIN CGO (RPL) STTLWAO6CGO  8/10/98
WA  Seattle 'SEATTLE CHERRY STTLWACH43A.  8/10/98
WA  Seattle 'SEATTLE CAMPUS STTLWACADSO  8/10/98
WA  Seattie 'AUBURN AUBNWAO1DSO  8/10/98
WA Seattle BLACK DIAMOND BDMDWAO1RS1 8/10/98
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WA Seattle ENUMCLAW| ENMCWAOQ1RS0' 8/10/98
WA [Seattie 'SEATTLE DUWAMISH __STTLWADUCGO 8/14/98
WA  [Seattle |KENT MERIDIAN _ KENTWAMEDSO'|  8/14/98
WA [Seattle |SEATTLE EAST STTLWAO3CGO'  8/14/98
WA [Seattle 'RENTON __RNTNWA01DS0 8/14/98
WA  Seattle | (NEW) MAPLE VALLEY] MPVYWAMVRSO'  8/14/98
WA  [Seattle |SEATTLE EMERSON STTLWAO4CGO,_ 8/14/98
WA [Seattle |SEATTLE LAKEVIEW STTLWALADSO,  8/14/98
WA  Seattle |SEATTLE SUNSET STTLWASUDSO 8/14/98
WA  Seattle "TACOMA WAVERLY 7 TACMWAWVDSO 8/14/98
WA  Seattle FEDERAL WAY FDWYWA10RS0 8/14/98
WA  Seattle 'SEATTLE WEST STTLWAWES3A 8/14/98
WA  'Seattle 'KENT ULRICH KENTWAO01DSO 8/14/98
WA  Seattle IMERCER ISLAND MRISWA01DSO 8/14/98
WA  Seattle DES MOINES TAYLOR ~ DESMWA01DSO 8/14/98
WA  Seattle SEATTLE PARKWAY ~ STTLWAPADSO 8/14/98
WA  Seattle SEATTLE MAIN ACD STTLWA06DS8 8/14/98
WA  Seattle ISSAQUAH ISQHWAEXDSO 8/14/98
WA  Seattle . FEDERAL WAY _ FDWYWA01DSO 8/14/98
WA ‘Seattle 'Seattle Main DS6 STTLWAO6DS6 8/14/98
CO  Denver DENVER MAIN DNVRCOMADSO 8/24/9

CO  Denver ~ DNVRCITY & COUNTY ISDN DNVRCOFWRS1| 8/24/98
CO Denver  DENVERCITY & COUNTY | DNVRCOHXRS1 8/24/98
CO  Denver  DENVER GENERAL HOSPITAL DNVRCOJWRS1 8/24/98
CO  Denver DENVER SOUTH DNVRCOSORS1| 8/24/98f
CO  Denver ~ LAKEWOOD TRNG CENTER LKWDCOTCRS1 8/24/93]
CO  Denver  DENVER3GT DNVRCOMA3GT  8/24/9

CO  Denver = DENVERWEST ~ DNVRCOWSDS0 8/24/98|
CO  Denver  DENVER CURTIS PARK DNVRCOCPDS0 8/24/98]
CO  Denver  DENVER COLUMBINE - DNVRCOCLCGO, 8/24/98
CO  Denver  LITTLETON LTTNCOMACGO 8/24/98f
co Denver ~ DENVER DRY CREEK _ DNVRCODCDSO; 8/24/98}
CO  Denver _ DENVER CURTIS PARK  DNVRCOCPRS1 8/24/98f
CO  Denver DENVER SOUTHEAST  DNVRCOSERS1 8/24/9:'
CO  Denver DENVER SULLIVAN  DNVRCOSLRS1!  8/24/9

CO  Denver DENVER TECH CNTRISDN  DNVRCOTCRS1  8/24/98|
CO  Denver ABERDEEN ENWDCOABRS1  8/24/9

CO  Denver NORTHGLENN ISDN NGLNCOMARS1 8/24/98
co Denver ~  DENVER CAP HILL CGO - DNVRCOCHCGO! 8/24/9

CO  Denver  LOOKOUTMT - LKMTCOMADSO;  8/24/98
CO  Denver ~ GOLDEN - GLDNCOMADSO|  8/24/98]
CO  Denver MORRISON MRSNCOMARSH1 8/24/98)
CO  Denver HIGHLANDS RANCH LTTNCOHLDSO 8/24/98
CO  Denver  DENVER 03T . DNVRCOMAO3T| 8/24/98
CO  Denver DENVER NORTHEAST - DNVRCONECGO;  8/24/98
CO  Denver DENVER NORTH - DNVRCONOCGO' 8/24/9

CO  Denver DENVER SOUTHEAST _ D_N\_/BQQQECGO  8/24/98

CO  Denver  DENVER CAP HILL CG1 ~ DNVRCOCHCG1|  8/24/98

co Denver DENVER SOUTH  DNVRCOSOCGO;  8/24/98
CO  Denver  DENVER WEST  DNVRCOWSCGO|  8/24/9

CO  Denver 'ARVADA ~ ARVDCOMACGO|  8/24/9

co ARVADA ARVDCOMADSO' 8/24/98
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CO  [Denver /AURORA . AURRCOMADSO 8/24/98
CO  |Denver WESTMINSTER | WMNSCOMADSO0 8/24/98
co Denver LAKEWOOD | LKWDCOMADSO: 8/24/98
co Denver ARVADA | ARVDCOMARSO 8/24/98f
co Denver DENVER COLUMBINE | DNVRCOCLRS0 8/24/98]
co Denver DENVER SOUTHWEST | DNVRCOSWRS0 8/24/98]
co Denver EVERGREEN | EVRGCOMARS1 8/24/98
co Denver DENVER MONTBELLO DNVRCOMBDSO! 8/24/98]
CO  [Denver MONAGHAN | AURRCOMBRS1: 8/24/98]
CO  Denver DENVER SMOKY HILL . DNVRCOSHCGO! 8/24/98|
co Denver DENVER SULLIVAN DNVRCOSLDSO: 8/24/98|
CO  Denver ENGLEWOOD ENWDCOMACGO 8/24/98]
CO  Denver 'DENVER DIA . DNVRCOOUDSO0! 8/24/98]
CO  |Denver 'BROOMFIELD ' BRFDCOMACGO 8/24/98
CO  Denver BROOMFIELD ' BRFDCOMADS0 8/24/98]
CO  Denver 'CASTLE ROCK ~ CSRKCONMDSO 8/24/98]
CO  Denver - DECKERS DCKRCOMARS1 8/24/98{
CO  Denver LARKSPUR | LRKSCONMRSH1 8/24/98|
CO  Denver PARKER = PRKRCOMARS1! 8/24/98
CO Denver ~ ABERDEEN =~ ENWDCOABDSO 8/24/98
CO Denver ~ NORTHGLENN ~ NGLNCOMACGO 8/24/98
CO  Denver  NORTHGLENN ___ NGLNCOMADSO' 8/24/98|
CO  Denver  DENVEREAST DNVRCOEADSO 8/24/9
CO  Denver DENVER CAP HILL DNVRCOCHRS2 8/24/9
CO  Denver  DENVER SOUTHEAST DNVRCOSEDS0 8/24/9:'
CO  Denver  LITTLETON _ ~ LTTNCOMADSO 8/24/9
CO  Denver _ B MINERAL  LTTNCOMLRSH1 8/24/98]
CO  Denver  BRIGHTON ~_BITNCOMADSO 8/24/98
CO  Denver DENVERO02T ~_DNVRCOMAQ2T 8/24/98|
CO  Denver  COAL CREEK - CCCNCOMADSO 8/24/98}
CO  Denver ' DENVER SOUTHWEST ~ DNVRCOSWCGO 8/24/98
CO  Denver 'DENVER SOUTHWEST ~ DNVRCOSWDS0 8/24/98
CO  Denver 'DNVR LCC-1 - DNVRCOMADS1  8/24/98
CO Denver DNVR LCC-0 DNVRCOMADS2 8/24/98
OR  Portland 'PORTLAND BELMONT PTLDOR13DS3  9/21/98
OR  Portiand OREGON CITY ORCYOR18RSO 9/21/98
WA  Porfland  VANVOUVER OXFORD VANCWA01DS0 9/21/98
WA  Potland LONGVIEW LGVWWAQ2RS1 9/21/98
OR Portland 'MILWAUKIE MLWKOR17DS0'  9/21/98
OR  Portiand 'PORTLAND CAP DS1 PTLDOR69DS1 9/21/98
OR  Portiand LINCOLN TOWERS PTLDOROWRSO'  9/21/98
OR  Portland  PORTLAND HAROLD PTLDOROSDSO  9/21/98
OR  Portland  PORTLAND CHERRY - PTLDOR17CGO,  9/21/98
WA  Portland 'VANCOUVER NORTH - VANCWANODSO:  9/21/98
OR  Portiand  OREGON CITY ORCYOR18CGO 9/21/98
OR  Potland PORTLAND CYPRESS PTLDOR0O2DSO  9/21/98
OR  Portland  PORTLAND BUTLER PTLDOR14CG0  9/21/98
OR  Portland 'PORTLAND PROSPECT PTLDOR18CGO 9/21/98
OR  Portiand 'PORTLAND CAP DS2 PTLDOR69DS2|  9/21/98
OR  Portland BUTLER  PTLDOR14RS1 »_'_ 9/21/98
OR  Portand CHERRY PORTLAND PTLDOR17RSO  9/21/98
OR __ Portiand LAKE OSWEGO LKOSOR62DS0 _ 9/21/98
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WA Portland 'VANCOUVER ORCHARD ORCHWA01CGO_ 9/21/98
WA  |Portland 'VANCOUVER ORCHARD ORCHWAO1DS0 9/21/98
OR |Portiand 'PTLD CA4 DSO .~ PTLDOR69DSO  9/21/98
OR 'Portland PTLD CAP  PTLDORCJRSO 9/21/98
OR "Portland HAROLD ST. PTLDOROSRSO: 9/21/98
OR ‘Portland ALPINE] PTLDOR11RSO! 9/21/98
OR 'Portland ATLANTIC] PTLDOR12RS0! 9/21/98
OR |Portland ] BELMONT; PTLDOR13RS0 9/21/98
OR 'Portland BUTLER| PTLDOR14RS0 9/21/98
OR [Portland CHERRY PORTLAND| PTLDOR17RS1 9/21/98
OR  !Portland - PROSPECT  PTLDOR18RS0 9/21/98
WA  Portland 'BATTLE GROUND ' BTLGWAO01DSO|  9/21/98
OR 'Portland 'PORTLAND ALPINE PTLDOR11DS0! 9/21/98
WA Portland 'RIDGEFIELD B RDFDWA01DS0' 9/21/98
OR Portland ‘ST HELENS B STHNORA40DSO! 9/21/98
OR Portland ~ 'NORTH PLAINS - NPLNOR62DSO0! 9/21/98
OR Portland PTLD BELMONTA PTLDOR13C9T. 9/21/98
OR  Portland 'BURLINGTON - BURLOR62DSO0| 9/21/98
OR 'Portland 'PTLD ATLANTIC PTLDOR12DS0! 9/21/98
OR  Portland ‘PTLD BELMONT B PTLDOR131GT 9/21/98
UT  SaltLake City SALT LAKE CITY SOUTH SLKCUTSODSO0 10/12/98
UT  Salt Lake City SALT LAKE CITY WEST  SLKCUTWERSO 10/12/98
UT  Salt Lake City N MAGNA MAGNUTMARSO:  10/12/98
uT ‘Salt Lake City FARMINGTON FRTNUTMADSO  10/12/98
uT Salt Lake City DRAPER DRPRUTMADSO  10/12/98
uT Salt Lake City KEARNS ACD KRNSUTMADSO-  10/12/98
uT Salt Lake City MURRAY - MRRYUTMADSO  10/12/98
uT Salt Lake City COTTONWOOD CTWDUTMARSO  10/12/98
uT ‘Salt Lake City MIDVALE MDVAUTMARSO  10/12/98
uTt ‘Salt Lake City SALT LAKE CITY MNO5T ~ SLKCUTMAOST.  10/12/98
uT Salt Lake City BOUNTIFUL ~ BNTFUTMACGO 10/12/98|
uT Salt Lake City SALT LAKE CITY NORTH  NSLKUTMARSH1 10/12/98
uT ‘Salt Lake City CLEARFIELD ~ CLFDUTMACGO 10/12/98
uT _Salt Lake City ROY ROY_UTMARS1.  10/12/98
UT  Salt Lake City ROY 'ROY_UTMARS2  10/12/98
uT Salt Lake City COTTONWOOD - CTWDUTMACGO ~ 10/12/98
uT Salt Lake City KEARNS - KRNSUTMACGO  10/12/98
uT ‘Salt Lake City MIDVALE MDVAUTMACGO  10/12/98
uT Salt Lake City SALT LAKE CITY WEST SLKCUTWECGO  10/12/98
uT ‘Salt Lake City HOLLADAY HLDYUTMADSO  10/12/98
uT ‘Salt Lake City OGDEN MAIN OGDNUTMADSO  10/12/98
uT Salt Lake City CORINEE CRNNUTMARS1  10/12/98
uT ‘Salt Lake City HUNTSVILLE ~ HNVIUTMARS1  10/12/98
uT ‘Salt Lake City MORGAN MRGNUTMARS1.  10/12/98
uT ‘Salt Lake City MT GREEN MTGNUTMARS1  10/12/98
uT Salt Lake City SALT LAKE CITY EAST SLKCUTEADSO  10/12/98
uT Salt Lake City SALT LAKE CITY MN 03T SLKCUTMAO3T  10/12/98
uT ‘Salt Lake City SALT LAKE CITY MN DSO SLKCUTMADSO  10/12/98
uT ‘Salt Lake City SALT LAKE CITY MN DS1 SLKCUTMADS1  10/12/98
uT Salt Lake City OREM OREMUTMADSO 10/12/98
ut Salt Lake City PROVO PROBUTMADSO  10/12/98
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AZ  ITUCSON ‘" TUCSON TANQUE VERDE TCSNAZTVDSO 11/2/98
AZ ITUCSON 'TUCSON CORTARO TCSNAZCOSDO . 11/2/98
AZ  [TUCSON ‘TUCSON MAIN TCSNAZMADSH1 11/2/98
AZ  'TUCSON TUCSON MOUNT LEMMON:  TCSNAZMLRS2 11/2/98
AZ  'TUCSON TUCSON RINCON  TCSNAZRNRS1 11/2/98
AZ | TUCSON TUCSON EAST| TCSNAZEARS1 11/2/98
AZ  TUCSON "TUCSON CRAYCROFT __TCSNAZCRCGO 11/2/98
AZ ' TUCSON ‘TUCSON EAST TCSNAZEACGO:! 11/2/98
AZ  [TUCSON ' TUCSON NORTH __TCSNAZNOCGO! 11/2/98
AZ  'TUCSON 'TUCSON RINCON TCSNAZRNCGO| 11/2/98
AZ  TUCSON TUCSON SOUTH TCSNAZSOCGO! 11/2/98
AZ  TUCSON TUCSON EAST TCSNAZEADSO 11/2/98
AZ ~ 'TUCSON TUCSON SOUTH TCSNAZSODSO ! 11/2/98
AZ  TUCSON TUCSON NORTH ~__ TCSNAZNODSO: 11/2/98
AZ  'TUCSON TUCSON MAIN TCSNAZMAO4T 11/2/98
AZ  'TUCSON TUCSON FLOWING WELLS TCSNAZGWDSO 11/2/98
AZ  'TUCSON ] MARANA WEST.MARNAZO2RS1 11/2/98
AZ  'TUCSON MARANA SOUTH MARNAZO3RS1 11/2/98
AZ TUCSON MARANA MAIN. MARNAZMARS1 11/2/98
AZ  TUCSON TUCSON SOUTH _ TCSNAZSORSO/ 11/2/98
AZ  TUCSON  TUCSON CATALINA TCSNAZCADSO 11/2/98
AZ  TUCSON  TUCSON SOUTHWEST TCSNAZSWDS0' 11/2/98
AZ  TUCSON TUCSON SHERIDAN  TCSNAZRMRS1 11/2/98
AZ  TUCSON TUCSON CARDINAL  TCSNAZRURS1 11/2/98
AZ  TUCSON TUCSON SOUTHEAST  TCSNAZSERS3 11/2/98
AZ  TUCSON TUCSON SOUTHEAST  TCSNAZSERS4  11/2/98
AZ  TUCSON TUCSON WEST  TCSNAZWERSH 11/2/98
AZ  TUCSON VAILNORTH  VAILAZNORS1  11/2/98
AZ  TUCSON A WILLCOX WLCXAZMARS1  11/2/98
AZ  TUCSON  GREEN VALLEY GNVYAZMADSO  11/2/98
AZ TUCSON VAIL SOUTH VAILAZSODSO! 11/2/98
NE  OMAHA 'OMAHA 0 ST OMAHNEOSDSO  11/23/98
NE  OMAHA 'OMAHA DOUGLAS OSPS TDM  OMAHNENWO? 11/23/98
NE  OMAHA GRAND ISLAND  GDISNENW16T  11/23/98
NE  OMAHA _ NORFOLK OSPS NRFLNENW16T  11/23/98
NE  OMAHA 'OMAHA FORT ST OMAHNEFODSO  11/23/98
NE  OMAHA 'OMAHA DOUGLAS OMAHNENWDS1,  11/23/98
NE  OMAHA COUNCIL BLUFFS DTWN ISDN CNBLIAWARSA:  11/23/98
NE  OMAHA OMAHA 90TH ST ISDN  OMAHNESORSA:  11/23/98
NE  OMAHA OMAHA FORT ISDN OMAHNEFORSA'  11/23/98
NE  OMAHA OMAHA IZARD ISDN  OMAHNEIZRSA  11/23/98
NE  OMAHA OMAHA CONAGRA 7?7 11/23/98
NE  OMAHA  OMAHA 156TH ST OMAHNEHADSO  11/23/98
NE  OMAHA 'OMAHA 135TH ST OMAHNECEDSO  11/23/98
NE  OMAHA 'OMAHA FOWLER OMAHNEFWDSO  11/23/98
NE  OMAHA BENNINGTON BGTNNECORS1'  11/23/98
NE  OMAHA ELKHORN ELKHNENWRSA  11/23/98
NE  OMAHA GRETNA GRETNENWRS1  11/23/98
NE  OMAHA 'OMAHA BELLEVUE OMAHNEBEDSO  11/23/98
NE  OMAHA 'OMAHA 78TH ST OMAHNE78DS0  11/23/98
NE  OMAHA IZARD STREET OMAHNEIZDSD  11/23/98
NE OMAHA OMAHA 90TH ST OMAHNESOCGO  11/23/98
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